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Danner, Ward

From: Poentis, Aaron Y CIV NAVFAC HI, EV <aaron.poentis@navy.mil>
Sent: Friday, January 23, 2015 4:16 PM
To: Richard Takaba (richard.takaba@doh.hawaii.gov); roxanne.kwan@doh.hawaii.gov
Cc: stuart.yamada@doh.hawaii.gov; steven.chang@doh.hawaii.gov; Pallarino, Bob; Linder, 

Steven; Lovgren, Andrew C LCDR, NAVSUP FLCPH C700; Shimabuku, June T. CIV 
NAVFAC HI, EV4; Tsutsui, Bruce O CIV NAVFAC HI, OPHE3; Kishaba, Raelynn I CIV 
NAVFAC HI, EV4; Mizuno, Arleen M CIV NAVFAC HI, PRJ412

Subject: RE: RED HILL STATUS REPORT - January 20, 2015

All: 
 
I apologize.  The monitoring will be done in 2015.   
 
Vr, 
 
Aaron 
 
-----Original Message----- 
From: Poentis, Aaron Y CIV NAVFAC HI, EV  
Sent: Friday, January 23, 2015 2:15 PM 
To: Richard Takaba (richard.takaba@doh.hawaii.gov); roxanne.kwan@doh.hawaii.gov 
Cc: stuart.yamada@doh.hawaii.gov; Steven Chang; pallarino.bob@epa.gov; Linder.Steven@epa.gov; Lovgren, Andrew C 
LCDR, NAVSUP FLCPH C700; Shimabuku, June T. CIV NAVFAC HI, EV4 (june.shimabuku@navy.mil); Tsutsui, Bruce O 
CIV NAVFAC HI, OPHE3; Kishaba, Raelynn I CIV NAVFAC HI, EV4 (raelynn.kishaba@navy.mil); Mizuno, Arleen M CIV 
NAVFAC HI, PRJ412 
Subject: RED HILL STATUS REPORT - January 20, 2015 
Importance: High 
 
Hi Richard/Roxanne: 
 
Attached are the updated information for the weekly progress report from Navy Region Hawaii, and the Fleet Logistic Center 
Pearl Harbor for the week of January 20, 2015.  In a process to ease reading, only sections with changes will be annotated. 
 
1. Preliminary Work Plan  
 
Action complete. 
 
2. Release Response Action Items (initiate immediately, complete as soon as practicable) 
 
a. Action 1 - Provide a schedule for the ventilation of Tank 5 and an estimated date to commence the investigation of 
release point(s) within Tank 5. 
Action complete. 
 
b. Action 2  - The rate of vertical migration for the released JP-8 free product is unknown.  Information from the 
previously collected basalt cores could be used for initial modeling of vertical migration.  This information is necessary to 
protect drinking water resources from petroleum contamination.  Prepare models for petroleum JP-8 releases of 10,000, 20,000 
and 30,000 gallons from points at 25% intervals from the bottom to the top of Tank 5.   
 
No change.   
 
c. Action 3 - Removal of petroleum free product from the area outside the tank will reduce downward migration of the 
released JP-8 free product.  Characterization of the free product plume and recovery of free product with increased monitoring 
are required to address this plume.   
 
No change.  
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d. Action 4 - Additional studies and procedures are required to address the potential and impact of any future releases 
from the USTs within the Complex.  This will require new financial and personnel resources to complete.  Funding for the 
preliminary work plan and all necessary following work is critical.   
 
d.(1)  Sentinel Wells 
 
Monitoring for the two new wells is going to be done on January 23, 2015.  The remaining ground water monitoring will be 
done on January 27-28, 2015. 
 
d.(2)  Site Characterization  
 
No change.   
 
d.(3)  AOC/SOW  
 
Discussions are ongoing. 
 
d.(4)  Request for Additional Information  
 
No change. 
 
d.(5)  BWS/USGS Groundwater Flow Study 
 
No change. 
 
Please feel free to contact us if you have any questions. 
 
v/r, 
 
Aaron 


